
FURNITURE CONSTRUCTION AND INSTALLATION WORKS  

 
 
The Progression of Furniture Constructional Works  
 
 
The furniture being constructed are as follow:  

 

¶ Dual Pupilsõ Writing Desks ð  as shown in the picture, all the parts are ready for 

assembling. All these parts will be conveyed to the project site before assembling 
and installation are done       ð  120 sets  

 

¶ All Chairs ð for Teachersõ, Headmasterõs and Conference Room uses. ð 19pcs  

 

¶ Teachersõ Table                     ð  6pcs.  

 

¶ Headmasterõs Table              -  1pc  

 
It is very important to note that work on this section of work is almost to completion 
and we are just waiting for completion of the whole building for delivery of the 

aforementioned products.  
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FURNITURE CONSTRUCTION AND INSTALLATION WORKS  

 
The Progression of Furniture Constructional Works ð Assemble Member of Deve Electoral 
Taking Pictures  

 

 

 
The Progression of Furniture Constructional Works ð The Technical Director of Pinnacle 
Consult (Mr. Seyram Torku) taking pictures of work.  
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KVIP TOILET CONSTRUCTION  

 
The Excavation Stage of KVIP Toilet  
 
 
 

 
Reinforcement Stage of the KVIP Toilet  
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KVIP TOILET C ONSTRUCTION  
 

 
Progressing of Works on KVIP Toilet  
 

 
The following works have been completed on the KVIP Toilet:  
 

¶ Excavation and Toilet Base have been constructed.  
 

¶ Escape Route for foul water has been constructed in the concrete base.  
 

¶ Reinforcement has been given to the middle, center and the corners.  
 

It is very important to note that this the major work which could have been done on 
this project by now.  
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STRICT MANAGERIAL STATEGIES ADOPTED FOR QUALITY AND  

QUICK DELIVERY OF PROJECT  

 

 
The Chief Executive of Dr. Bijlsma Foundation (Dr. K. Bijlsma) Inspecting project and 

taking pictures of work done in December, 2009.  
 

 
Dr. K. Bijlsma experiencing the good breezes of Deve ð Battor Community and feeling 

happy about the progress of work  
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STRICT MANAGERIAL STATEGIES ADOPTED FOR QUALITY AND  

QUICK DELIVERY OF PROJECT  

 
The Chief Executive of Dr. Bijlsma Foundation (Dr. K. Bijlsma) Inspecting project and 

feeling good about the extent of work done at the time of visit . 
 

 
Dr. Bijlsma getting ready to set off for Battor  with his car after successful inspection visit  

at the Deve ð Battor School Project Site  
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